

Minutes of meeting held on 20-09-2016 at JNIS Site Office

A meeting was convened by Sri K.K Abdulla Kutty; AGM, RBDCK at JNIS Site Office on 20-09-2016. Sri K.M.I Mather, President and Mr. Anil Kumar from Kerala Football Association attended the meeting. The meeting mainly dealt with the issues related to the ISL matches scheduled from October to December 2016 at JNI Stadium. The meeting started at 11:15 AM.

Following officials from GCD A also attended the meeting: -

1. Mathew Joy, Executive Engineer
2. Mohanadasan. V, Asst. Executive Engineer
3. Hema. S, Asst. Executive Engineer
4. C. Jayachandran, Asst. Engineer
5. Usha S.S, Asst. Engineer
6. Jayasree K.S, Asst. Engineer
7. Deepak K Dasan, Asst. Engineer
8. Deepamol, Overseer

Officials from GCD A pointed out the difficulties in conducting the ISL matches in October in JNIS as it may affect the works related to FIFA U-17 world cup. It was pointed out that the Field of Play of which the construction is in progress may be tampered while conducting matches. Further it was pointed out that there may be problems of toilets as the renovation of toilets are half-way and the sewage lines inside shafts which connect to the manholes at Ground level and further to Sewage Treatment Plant are yet to be started. Another difficulty pointed out was that the sludge accumulated in shafts, manholes and sewage treatment plant are not removed and is time consuming to remove them by inviting tender/quotation. Officials from GCD A suggested to set up temporary toilets outside the stadium with adequate PVC collection tanks and to dispose them using tankers after each match as setting up of toilets before ISL matches on



October 5 is not an easy task. After many discussions the meeting arrived at following solutions which is to be taken to the attention of Nodal Officer, FIFA u-17 world cup; GCDA Chairman and GCDA Secretary and approval obtained.

1. As this is an urgent situation and the removal of sludge is time consuming and costly if gone by tender procedures KFA has agreed to do this work and the amount may be reimbursed to them from the liability amount of KCA as the sludge accumulation happened mostly due to the negligence of KCA in maintaining the Sewage Treatment Plant and connected system in JNIS.
2. KFA has requested to make ready two ducts (thereby six blocks of toilets) before ISL matches. GCDA officials informed that they will try their level best for making this possible even though it is a difficult task.
3. KFA has requested to complete four toilets in competition area before ISL matches. KFA has agreed to make other preparations like carpeting etc in competition area. GCDA officials agreed to this.
4. Water supply lines for making toilets functional shall be done along with ongoing "plumbing & sanitary" work as extra items obtaining approval from authorities of GCDA. KFA has agreed that CP fittings in toilets will be done by KFA. The contractor doing "plumbing and sanitary" works has to replace it with agreed items after ISL.
5. KFA has agreed that any damage to Turf/Field of Play (FoP) will be rectified by KFA at its own cost.
6. GCDA officials pointed out that the conduct of ISL matches may delay the ongoing works related to FIFA U-17 world cup.
7. AGM, RBDCK informed that as the FOP is newly developed and since the curing period of the natural turf is not completed, the fitness of the FOP is to be ascertained with the pitch consultant. KFA President agreed with the proposal

The meeting concluded at 01:30 PM

-2-



Am 25
K S *Abhinav K*